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Keeping you up-to-date with our
work on the Congleton Link Road
project.
We are delighted with the progress that has
been made across the entire Congleton Link
Road scheme in recent months, despite the
challenges in relation to COVID-19 and
inclement weather conditions.

Key ongoing work:
•

Following delivery and installation of the 14
pre-cast concrete bridge beams to Loach Brook
Bridge, work to the bridge deck is now
complete, with final concrete pours to the
south side of the structure to be carried out
this month.

•

The Chelford road overbridge has been opened
to traffic, with the realignment of the
carriageway to both sides of the structure
being undertaken ahead of the final surfacing
works being carried out.

•

Surfacing of the 87m River Dane bridge deck.

Summary of completed work:
•

Completion of the new roundabout junction on
Sandbach Road

•

Completion of Giantswood Lane Bridge - it
offers a great viewing point of the new
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Watch fly-through footage of the project

mainline currently under construction
•

Approximately 2km of the 5.7km of new
carriageway being constructed has been
tarmacked and the largest section of mainline
has had subbase laid

•

Two new pedestrian underpasses have been

“I would like to thank local residents for
their continued patience, particularly with
regards to operations such as the sheet
piling on Chelford Road, which started on
the 10th August.”

installed on Manchester Road
•

Completion of the waterproofing works to the
River Dane structure

•

The riverbank erosion protection works on both
sides of the River Dane accomplished

“This work involves installing 320m linear
of permanent sheet piles and is an
operation that generates both noise and
vibration, meaning some disturbance has
been unavoidable.”
Alastair Lewis, Contract Manager at GRAHAM

Council Chiefs visit Congleton Link Road
On 3rd September, the Project Team welcomed
Councillor Craig Browne, Cheshire East Council
Deputy Leader with responsibility for
infrastructure and Sally Ann Holland, Congleton
Town Mayor and Councillor for Cheshire East
Council.
The site visit included a tour of the four major
structures, the mainline carriageway and
roundabout junctions.
Alastair Lewis, Contracts Manager said:
“It was great to be able to welcome the Mayor of
Congleton and Cllr Browne to the link road site,
and to show them the progress that has been
made despite the issues we have faced during
this turbulent year.”
Cllr Holland said:
“The town council has been a big supporter of
this project for many years and to see this road
under construction is an uplifting experience,
knowing what it means to the people of
Congleton. I look forward to the opening event
next year and join Cllr Browne in thanking the
contractors and the community for helping to
make this happen.”

communities for all the support they have given to
this very important infrastructure project. Also, the
contractors, Graham, for ensuring that work could
continue in a safe manner.”
GRAHAM have worked tirelessly to allow the site to
operate safely, ensuring the welfare of the
employees, sub-contractors, supply chain partners
and members of public.
Cllr Browne said:
“I am delighted to see this scheme progressing so
well, particularly in light of the pandemic, which has
meant that the contractors have had to take special
measures to protect staff and construction workers.
Despite this, we appear to be on track for an official
opening in the new year – hopefully, late January.
The progress made since my last visit is astonishing. I
want to thank Congleton Town Council and our local
communities for all the support they have given to
this very important infrastructure project. Also, the
contractors, Graham, for ensuring that work could
continue in a safe manner.”

OUR COMMITMENTS
•

Work with our neighbours to reduce the impact
our work has on local business and the community

•

Monitor noise, vibration and dust to ensure they
are kept within the permitted levels

•

Ensure the traffic management system is in place
and maintain a safe working environment at all
times

•

Support the local community through
employment, buying from local suppliers and
proactive stakeholder engagement

CONSIDERATE CONSTRUCTORS SCHEME
This site is registered under the Considerate Constructors
Scheme (CCS) and as Partners, GRAHAM is committed to
improving the image of the construction industry by striving
to promote and achieve best practice at all our sites under
the following code:

KEEP UP TO DATE
graham.co.uk/congleton-link-road

REGISTER FOR UPDATES
https://group.graham.co.uk/l/1F8/CongletonLinkRoad
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Enhancing the Appearance
Respecting the Community
Protecting the Environment
Securing everyone's Safety
Caring for the Workforce
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